
Council Meeting of February 25, 2015

Agenda Item No.    7h

REQUEST FOR COUNCIL ACTION

SUBJECT:      Approve Change Order No. 4 for the Jordan River Pedestrian

Tunnel

SUMMARY:   Approve Change Order No. 4 with Lyndon Jones

Construction for an amount not- to- exceed $21, 411. 41.

FISCAL

IMPACT: The funds for this project are available in the Parks Capital

account.

STAFF RECOMMENDATION:

Staff recommends approval of Change Order No. 4 with

Lyndon Jones Construction for an amount not-to-exceed

21, 411. 41.

MOTION RECOMMENDED:

I move to adopt Resolution No. /,5-39 authorizing the
Mayor to execute Change Order No. 4 with Lyndon Jones

Construction for the Jordan River Pedestrian Tunnel project in
an amount not to exceed $21, 411. 41".

Roll Call vote required

Prepared by:       Reviewed by:

71Dita,-ZA6,-
75David Murphy, P. E.       Wendell T. Rigby, P. E.

CIP Manager Director ofPublic Works

Reviewed as to Legal Sufficiency:  Recommended by:

Docn,a0,C,m,„_    to/.    CI) /-
Jeffery Robinson Bryce aaderhe

City Attorney Interim City Manager



BACKGROUND DISCUSSION:

This change order balances out all project issues required for final payment.  Several item

were underruns for the project, while a couple of items were overruns.  The change order

is attached for review of those items.  The majority of the shift in prices was in regard to
temporary asphalt, final asphalt, and stamped concrete for the median replacement.  The

overall final percentage change order is 11. 10%.  The original bid cost was $ 667, 173. 00,

and the final project cost is $ 741, 305. 16.  Staff recommends approval of the final change

order.

Attachments:

Resolution

Change Order 4



THE CITY OF WEST JORDAN, UTAH

A Municipal Corporation

RESOLUTION NO. / 5-3

A RESOLUTION AUTHORIZING THE MAYOR TO EXECUTE CHANGE ORDER NO. 4 BETWEEN THE
CITY AND LYNDON JONES CONSTRUCTION

Whereas, the City Council of the City of West Jordan has a Change Order No. 4 request for the Jordan River
Pedestrian Tunnel Project in the amount of$21, 411. 41; and

Whereas, the City Council desires to approve Change Order No. 4 with Lyndon Jones Construction, which change
order shall not be binding upon the City ofWest Jordan unless and until the change order is fully executed by the
parties; and

Whereas, the proposed Change Order No.4 between the City of West Jordan and Lyndon Jones Construction( a
copy of which is attached as Exhibit A) for construction of the Jordan River Pedestrian Tunnel Project in an
amount not-to-exceed$ 21, 411. 41 has been reviewed; and

Whereas, the City Council of the City of West Jordan has determined that the attached change order with Lyndon
Jones Construction for an amount not-to-exceed$ 21, 411. 41 is acceptable for the purpose of completing the Jordan
River Pedestrian Tunnel Project.

NOW, THEREFORE, IT IS RESOLVED BY THE CITY COUNCIL OF WEST JORDAN, UTAH:

Section 1.  The Change Order No. 4 for construction of the Jordan River Pedestrian Tunnel Project is

hereby approved with Lyndon Jones Construction, which approval shall not be binding
upon the City of West Jordan until the contract is fully executed by the parties

Section 2.  After approval as to legal form by the City Attorney, the Mayor is hereby authorized to
execute Change Order No. 4 between the City of West Jordan and Lyndon Jones
Construction, in an amount not to exceed$ 21, 411. 41.

Section 3.  This Resolution shall take effect immediately.

Adopted by the City Council of West Jordan, Utah, this 25th day of February 2015.

Kim V. Rolfe

Mayor

ATTEST:

Melanie S. Briggs

City Recorder



RESOLUTION NO. / S-3g

A RESOLUTION AUTHORIZING THE MAYOR TO EXECUTE CHANGE ORDER NO. 4 BETWEEN THE
CITY AND LYNDON JONES CONSTRUCTION

Voting by the City Council AYE"   NAY"

Jeff Haaga

Judy Hansen
Chris McConnehey
Chad Nichols

Ben Southworth
Justin D. Stoker

Mayor Kim V. Rolfe



West 1° tts«''  

CHANGE ORDER

Project: Jordan River Parkway Tunnel Project No.: 4

Project No.: PK-13- 01 Orig. Contract Amt.:     $ 667, 173. 00 Pa: e 1 of 1

Contractor: Lyndon Jones Construction Prey. Approved Changes   $ 52,720. 75 Days: 96

Owner: City of West Jordan This Change:       21, 411. 41       _ Days:  4

City' s Res. Project Rep.:    Revised Contract Amt:    $ 741, 305. 16 Days: 100

Engineering Inspector: Brian Montgomery Percent this Change 3. 20%  cum. 11. 10%

This Change Order covers changes to the subject contract as described herein. The Contractor shall construct, furnish
equipment and materials, and perform all work as necessary or required to complete the Change Order Items for a lump
sum price agreed upon between the Contractor and City of West Jordan, otherwise referred to as Owner.

Increase in Decrease) in Contract Time

Description of Changes Contract Amount Contract Amount Extension

days)

1.   Delete Project Identification Sign( item 5)       250.00

2.  Delete 7200 SF of remove Asphalt Pavement @ 2, 880.00

0,40 per SF( item 13)

3.   Delete 42 LF of 24 inch CMP pipe @$ 57.00 per LF 2, 394. 00

item 23)

4.   Delete New gas connection to Club House( item 28)    2,000.00

5.   Delete Adjust Manhole lid to grade( item 29)    650.00

6.  Add 1. 86 CY PG 64-34 DM % ( 3" thick) pavement 515.22

item 37)

7.  Add 85 CY Temp. Asphalt Pavement( item 38) 13, 940.00 1

8,   Add 27.56 CY PG 64- 34 DM 3 ( 8" thick) pavement 5, 484.44

item 39)

9.  Add 50 LF Type B4 Concrete Curb and gutter( item 962.50

41)

10. Add 30 SF 8"  Thick Reinforced Decorative 289.50

Crosswalk( item 45)

11. Add 2025 SF Stamped Concrete Park Strip ( island 11, 643. 75 3

area)( item 48)

12. Delete 50% Replace Painted Traffic Marking Lines 3,250.00

item 49)

Totals 32,835.41 11, 424.00 4

Net Change in Contract Amount( Increase or Decrease)    21, 411. 41 4

The amount of the Contract will be increased by the sum of$21, 411. 41 and the contract time shall be extended by 4
calendar days. The undersigned Contractor approves the foregoing Change Order as to the changes, if any, in the contract
price specified for each item including any and all supervision costs and other miscellaneous costs relating to the change in
work, and as to the extension of time allowed, if any, for completion of the entire work on account of said Change Order.
The Contractor agrees to furnish all labor and materials and perform all other necessary work, inclusive of that directly or
indirectly related to the approved time extension, required to complete the Change Order items. This document will
become a supplement to the Contract and all provisions will apply hereto. It is understood that the Change Order shall be
effective when approved by the Owner.

RECOMMENDED: CW DATE:   9-  9/ 15

Engineer)

ACCEPTED:    
v.     DATE:    --- 76

contncto

APPROVED:    
M     t^       ``

J DATE:

Conincis Administrator)



ACCEPTED: DATE: 21 i. t
Direct

APPROVED:       DATE:

City Manager)
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